COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2020

ESTIMATE SUMMARY 14:22:24
CONTID: C19944 ESTIMATE NO: 0021 PROG SPEC YR: 2005
PCN: 19944-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 999.0 DAYS TIME ALLOW:  10/28/2020 FIXED COMPLETION DA
I-70G EDWARDS INTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  99.80 ORIG TIME ALLOW: 5/29/2020 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-344
I-70G EDWARDS INT UPGRADE PHAS
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 10/26/2020 DATE TIME STARTED 02/01/2018
P.O. BOX 220 DATE LET 11/27/2018 DATE WORK BEGAN 02/01/2019
DATE AWARDED 12/18/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/01/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  16,969,636.03 PARTICIPATING $ 16,742,648.49 $ 478,642.48
AWARD PROJECT AMT: $ 16,421,869.66  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.66% TOTAL EARNINGS 16,742,648.49 478,642.48
FUNDS AVAILABLE: $ 226,987.54 STOCKPILED MATERIALS 78,571.78 -103,427.28
GROSS EARNINGS 16,821,220.27 375,215.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -246,328.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 16,574,892.23 375,215.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,574,892.23 375,215.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 375,215.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPPQ702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
88,492.57000 1.000 88,492.57
0010 202-00010 *Removal of Tree 100.000 100.000
EACH 0.000 0.00
554.41000 100.000 55,441.00
0015 202-00019 *Removal of Inlet 2.000 2.000
EACH 0.000 0.00
1,119.49000 2.000 2,238.98
0020 202-00023 *Removal of Embankment Protector Type 3 1.000 1.000
EACH 0.000 0.00
1,172.80000 1.000 1,172.80
0025 202-00026 *Removal of Slope and Ditch Paving 337.000 337.000
Sy 0.000 0.00
37.32000 337.000 12,576.84
0030 202-00027 *Removal of Riprap 0.000 0.000
SY 0.000 0.00
10.66000 0.000 0.00
0035 202-00032 *Removal of Valve 1.000 1.000
EACH 0.000 0.00
6,290.43000 1.000 6,290.43
0040 202-00035 *Removal of Pipe 305.000 305.000
LF 0.000 0.00
67.17000 305.000 20,486.85
0045 202-00037 *Removal of End Section 13.000 13.000
EACH 0.000 0.00
480.85000 13.000 6,251.05
0050 202-00090 *Removal of Delineator 35.000 31.000
EACH 4.000 21.64
5.41000 35.000 189.35
0055 202-00155 *Removal of Wall 60.000 60.000
LF 0.000 0.00

40.52000 60.000 2,431.20
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00195 *Removal of Median Cover 107.000 107.000
Sy 0.000 0.00
19.19000 107.000 2,053.33
0065 202-00200 *Removal of Sidewalk 224.000 224.000
SY 0.000 0.00
20.25000 224.000 4,536.00
0070 202-00203 *Removal of Curb and Gutter 1,439.000 1,439.000
LF 0.000 0.00
7.47000 1,439.000 10,749.33
0075 202-00206 *Removal of Concrete Curb Ramp 85.000 85.000
SY 0.000 0.00
20.25000 85.000 1,721.25
0080 202-00210 *Removal of Concrete Pavement 346.000 346.000
Sy 0.000 0.00
23.46000 346.000 8,117.16
0085 202-00220 *Removal of Asphalt Mat 14,880.000 14,730.000
SY 150.000 2,559.00
17.06000 14,880.000 253,852.80
0090 202-00240 *Removal of Asphalt Mat (Planing) 3,792.000 3,702.000
SY 90.000 1,050.30
11.67000 3,792.000 44,252.64
0095 202-00250 *Removal of Pavement Marking 12,701.000 11,978.000
SF 723.000 1,279.71
1.77000 12,701.000 22,480.77
0100 202-00700 *Removal of Light Standard 4.000 4.000
EACH 0.000 0.00
617.33000 4.000 2,469.32
0105 202-00705 *Removal of Light Standard Foundation 4.000 4.000
EACH 0.000 0.00
722.85000 4.000 2,891.40
0110 202-00750 *Removal of Luminaire 5.000 5.000
EACH 0.000 0.00

105.53000 5.000 527.65
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00810 *Removal of Ground Sign 32.000 25.000
EACH 7.000 568.33
81.19000 32.000 2,598.08
0120 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
4,537.60000 1.000 4,537.60
0125 202-01000 *Removal of Fence 752.000 752.000
LF 0.000 0.00
3.73000 752.000 2,804.96
0130 202-01130 *Removal of Guardrail Type 3 2,776.000 2,776.000
LF 0.000 0.00
3.31000 2,776.000 9,188.56
0135 202-01300 *Removal of End Anchorage 7.000 7.000
EACH 0.000 0.00
207.87000 7.000 1,455.09
0140 202-04001 *Plug Culvert 1.000 1.000
EACH 0.000 0.00
2,186.73000 1.000 2,186.73
0145 202-04002 Clean Culvert 4.000 4.000
EACH 0.000 0.00
3,038.49000 4.000 12,153.96
0150 203-00050 *Unsuitable Material 3,576.000 3,576.000
cY 0.000 0.00
35.19000 3,576.000 125,839.44
0155 203-00060 *Embankment Material (Complete In Place) 20,397.000 20,397.000
cY 0.000 0.00
34.11000 20,397.000 695,741.67
0160 203-01500 *Blading 39.500 39.500
HOUR 0.000 0.00
207.90000 39.500 8,212.05
0165 203-01510 *Backhoe 32.500 23.500
HOUR 9.000 959.58

106.62000 32.500 3,465.15
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 203-01550 *Dozing 27.000 21.000
HOUR 6.000 857.16
142.86000 27.000 3,857.22
0175 203-01582 *Truck (Dump) 37.000 37.000
HOUR 0.000 0.00
117.27000 37.000 4,338.99
0180 203-01594 *Combination Loader 35.500 35.500
HOUR 0.000 0.00
127.94000 35.500 4,541.87
0185 203-01597 *Potholing 243.500 243.500
HOUR 0.000 0.00
303.85000 243.500 73,987.48
0190 203-02330 *Laborer 76.000 70.000
HOUR 6.000 287.82
47.97000 76.000 3,645.72
0195 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
207.90000 0.000 0.00
0200 207-00205 *Topsoil 145.000 145.000
cY 0.000 0.00
106.06000 145.000 15,378.70
0205 207-00210 *Stockpile Topsoil 2,438.000 2,438.000
cY 0.000 0.00
20.20000 2,438.000 49,247.60
0210 208-00002 Erosion Log Type 1 (12 Inch) 2,076.000 2,076.000
LF 0.000 0.00
3.92000 2,076.000 8,137.92
0215 208-00021 Silt Fence (Reinforced) 598.000 598.000
LF 0.000 0.00
2.08000 598.000 1,243.84
0220 208-00035 Aggregate Bag 2,679.000 2,679.000
LF 0.000 0.00

4.98000 2,679.000 13,341.42
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 208-00046 Pre-fabricated Concrete Washout Structure 10.000 10.000
EACH 0.000 0.00
1,062.19000 10.000 10,621.90
0230 208-00054 Storm Drain Inlet Protection (Type I1) 400.000 400.000
EACH 0.000 0.00
5.00000 400.000 2,000.00
0235 208-00056 Storm Drain Inlet Protection (Type IlI) 200.000 200.000
EACH 0.000 0.00
5.00000 200.000 1,000.00
0240 208-00075 Pre-fabricated Vehicle Tracking Pad 8.000 8.000
EACH 0.000 0.00
8,561.66000 8.000 68,493.28
0245 208-00103 Removal and Disposal of Sediment (Labor) 327.000 325.000
HOUR 2.000 96.96
48.48000 327.000 15,852.96
0250 208-00105 Removal and Disposal of Sediment (Equipment) 2.000 2.000
HOUR 0.000 0.00
130.97000 2.000 261.94
0255 208-00106 *Sweeping (Sediment Removal) 288.750 281.750
HOUR 7.000 1,455.30
207.90000 288.750 60,031.13
0260 208-00207 Erosion Control Management 238.000 234.000
DAY 4.000 1,377.08
344.27000 238.000 81,936.26
0265 210-00050 *Reset Fire Hydrant 0.000 0.000
EACH 0.000 0.00
9,062.50000 0.000 0.00
0270 210-00810 *Reset Ground Sign 7.000 4.000
EACH 3.000 1,136.58
378.86000 7.000 2,652.02
0275 210-00827 Reset Pull Box 1.000 1.000
EACH 0.000 0.00

735.00000 1.000 735.00
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 210-04010 *Adjust Manhole 4.000 4.000
EACH 0.000 0.00
2,985.29000 4.000 11,941.16
0285 210-04015 *Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,985.29000 1.000 2,985.29
0290 210-04050 *Adjust Valve Box 2.000 2.000
EACH 0.000 0.00
102.35000 2.000 204.70
0295 212-00006 *Seeding (Native) 6.100 4.600
ACRE 1.500 1,928.57
1,285.71000 6.100 7,842.83
0300 212-00032 *Soil Conditioning 6.100 4.600
ACRE 1.500 2,410.71
1,607.14000 6.100 9,803.55
0305 212-00050  *Sod 34,863.000 34,863.000
SF 0.000 0.00
1.66000 34,863.000 57,872.58
0310 213-00008  *Mulching (Wood Chip) 1,976.000 1,976.000
CF 0.000 0.00
3.16000 1,976.000 6,244.16
0315 213-00012 *Spray-on Mulch Blanket 7.300 5.800
ACRE 1.500 2,732.13
1,821.42000 7.300 13,296.37
0320 213-00070 *Landscape Weed Barrier Fabric 650.000 650.000
Sy 0.000 0.00
3.75000 650.000 2,437.50
0325 213-00150 *Bonded Fiber Matrix 1.800 1.800
ACRE 0.000 0.00
3,214.29000 1.800 5,785.72
0330 213-00460 *Metal Landscape Border (3/16x4 Inch) 403.000 403.000
LF 0.000 0.00

6.96000 403.000 2,804.88
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 213-00700 *Landscape Boulder 27.000 27.000
EACH 0.000 0.00
305.36000 27.000 8,244.72
0340 214-00000 *Landscape Maintenance 1.000 0.300
LS 0.200 3,214.29
16,071.43000 0.500 8,035.72
0345 214-00220 *Deciduous Tree (2 Inch Caliper) 13.000 13.000
EACH 0.000 0.00
305.36000 13.000 3,969.68
0350 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 3.000 3.000
EACH 0.000 0.00
401.78000 3.000 1,205.34
0355 214-00910 *Perennials (1 Gallon Container) 531.000 531.000
EACH 0.000 0.00
16.29000 531.000 8,649.99
0360 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 9,815.000 9,815.000
Class
SY 0.000 0.00
2.04000 9,815.000 20,022.60
0365 240-00000 *Wildlife Biologist 9.000 9.000
HOUR 0.000 0.00
118.70000 9.000 1,068.30
0370 240-00010 Removal of Nests 54.000 54.000
HOUR 0.000 0.00
98.95000 54.000 5,343.30
0375 240-00020 Netting 1,828.000 1,828.000
SY 0.000 0.00
8.86000 1,828.000 16,196.08
0380 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
5,527.20000 1.000 5,527.20
0385 250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00

101.22000 0.000 0.00
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 250-00110 *Health and Safety Officer 5.000 5.000
HOUR 0.000 0.00
115.08000 5.000 575.40
0395 250-00120 *Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
82.95000 0.000 0.00
0400 250-00235 Coating Lead-Based Paint 5.000 5.000
GAL 0.000 0.00
1,082.48000 5.000 5,412.40
0405 304-01005 *Aggregate Base Course (Class 1) 1,454.000 1,445.000
cY 9.000 738.90
82.10000 1,454.000 119,373.40
0410 304-06007 *Aggregate Base Course (Class 6) 3,469.000 3,447.000
CcY 22.000 1,829.52
83.16000 3,469.000 288,482.04
0415 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 337.910 289.050
TON 48.860 9,599.04
196.46000 337.910 66,385.80
0420 403-34701 *Hot Mix Asphalt (Grading SX) (75) 4,458.850 3,744.260
TON 714.590 68,629.22
96.04000 4,458.850 428,227.95
0425 411-03352 *Asphalt Cement Performance Grade (PG 58-28) 95.100 94.110
TON 0.990 486.24
491.15000 95.100 46,708.37
0430 411-03355 *Asphalt Cement Performance Grade (PG 58-34) 142.370 106.860
TON 35.510 26,160.57
736.71000 142.370 104,885.40
0435 411-10255 *Emulsified Asphalt (Slow-Setting) 2,293.000 1,753.000
GAL 540.000 5,891.40
10.91000 2,293.000 25,016.63
0440 412-00900 *Concrete Pavement (9 Inch) 4,024.000 4,024.000
SY 0.000 0.00

77.54000 4,024.000 312,020.96
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445  412-00901 *Concrete Pavement (9 Inch) (Special) 408.000 408.000
SY 0.000 0.00
96.93000 408.000 39,547.44
0450 412-00920 *Concrete Pavement (9 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
113.07000 0.000 0.00
0455 506-00409  *Soil Riprap (9 Inch) 38.000 38.000
cY 0.000 0.00
159.93000 38.000 6,077.34
0460 514-00200 Pedestrian Railing (Steel) 1,271.000 645.000
LF 626.000 138,145.68
220.68000 1,271.000 280,484.28
0460 MATERIAL ALLOWANCE Ped Railing (Steel) 1,143.000
LF -626.000 -90,770.00
145.00000 517.000 74,965.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,703.000 1,703.000
LF 0.000 0.00
159.93000 1,703.000 272,360.79
0470 603-05018 *18 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,972.43000 11.000 21,696.73
0475 603-61120 *12 Inch Flexible Pipe 20.000 20.000
LF 0.000 0.00
85.29000 20.000 1,705.80
0480 604-00305  *Inlet Type C (5 Foot) 3.000 3.000
EACH 0.000 0.00
4,158.08000 3.000 12,474.24
0485 604-13005 *Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,424.63000 2.000 8,849.26
0490 604-16005  *Inlet Type 16 (5 Foot) 5.000 5.000
EACH 0.000 0.00

4,904.40000 5.000 24,522.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0495 604-16010

0500 604-16015

0505 604-16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

C19944
19944-BID
NHPP0702-344

ITEM
DESCRIPTION

ROADWAY

*Inlet Type 16 (10 Foot)

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Guardrail Type 3 (6-3 Post Spacing)

MATERIAL ALLOWANCE Guardrail

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
6,130.51000

1.000
EACH
7,729.77000

1.000
EACH
7,391.80000

4.000
EACH
6,930.15000

4.000
EACH
8,316.17000

1.000
EACH
4,264.70000

1.000
EACH
5,064.34000

3.000
EACH
9,275.73000

1.000
EACH
50,110.25000

1,344.000
LF
47.86000

LF
25.95922

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

4.000
0.000
4.000

1.000
0.000
1.000

1.000
0.000
1.000

3.000
0.000
3.000

1.000
0.000
1.000

1,331.000
13.000
1,344.000

78.000
-13.000
65.000

Page 11

ESTIMATE RUN 11/03/2020

AMOUNT
THIS
PERIOD

0.00

622.18

-337.47

14:22:24

CUMULATIVE
AMOUNT

18,391.53

7,729.77

7,391.80

27,720.60

33,264.68

4,264.70

5,064.34

27,827.19

50,110.25

64,323.84

1,687.35
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 606-01340 *End Anchorage Type 3D 3.000 2.000
EACH 1.000 1,353.81
1,353.81000 3.000 4,061.43
0545 MATERIAL ALLOWANCE End Anchorage 3D 4.000
EACH -1.000 -639.81
639.81000 3.000 1,919.43
0550 606-01370 *Transition Type 3G 8.000 8.000
EACH 0.000 0.00
6,632.38000 8.000 53,059.04
0550 MATERIAL ALLOWANCE Transition 3G 0.000
EACH 0.000 0.00
2,912.71000 0.000 0.00
0555 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
1,700.25000 2.000 3,400.50
0555 MATERIAL ALLOWANCE Transition 3J 0.000
EACH 0.000 0.00
608.75000 0.000 0.00
0560 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
2,238.58000 2.000 4,477.16
0560 MATERIAL ALLOWANCE End Anchorage 3K 0.000
EACH 0.000 0.00
1,052.60000 0.000 0.00
0565 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
4,914.22000 2.000 9,828.44
0565 MATERIAL ALLOWANCE End Anchorage Non-Flared 0.000
EACH 0.000 0.00
2,453.86000 0.000 0.00
0570 607-11525 *Fence (Plastic) 4,887.000 4,887.000
LF 0.000 0.00

5.25000 4,887.000 25,656.75
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 607-53161 *Fence Chain Link (Special) (60 Inch) 286.000 286.000
LF 0.000 0.00
112.04000 286.000 32,043.44
0580 608-00005 *Concrete Sidewalk (Special) 671.000 671.000
SY 0.000 0.00
67.77000 671.000 45,473.67
0585 608-00006 *Concrete Sidewalk (6 Inch) 1,460.000 1,460.000
Sy 0.000 0.00
67.77000 1,460.000 98,944.20
0590 608-00010 *Concrete Curb Ramp 478.000 478.000
SY 0.000 0.00
175.46000 478.000 83,869.88
0595 608-01500 *Bituminous Bikeway 357.520 357.520
TON 0.000 0.00
141.89000 357.520 50,728.51
0600 609-20010 *Curb Type 2 (Section B) 508.000 508.000
LF 0.000 0.00
44.66000 508.000 22,687.28
0605 609-21010 *Curb and Gutter Type 2 (Section I-B) 3,579.000 3,579.000
LF 0.000 0.00
44.66000 3,579.000 159,838.14
0610 609-21020 *Curb and Gutter Type 2 (Section 1I-B) 5,012.000 5,012.000
LF 0.000 0.00
36.04000 5,012.000 180,632.48
0615 609-24002 *Gutter Type 2 (2 Foot) 0.000 0.000
LF 0.000 0.00
40.34000 0.000 0.00
0620 609-24003 *Gutter Type 2 (3 Foot) 0.000 0.000
LF 0.000 0.00
40.34000 0.000 0.00
0625 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 18,372.000 18,372.000
SF 0.000 0.00

15.42000 18,372.000 283,296.24



CONTID: C19944 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0630 612-00041 *Delineator (Flexible) (Type I) 46.000 23.000
EACH 23.000 2,738.61
119.07000 46.000 5,477.22
0635 612-00042 *Delineator (Flexible) (Type II) 11.000 8.000
EACH 3.000 360.45
120.15000 11.000 1,321.65
0640 612-00043 *Delineator (Flexible) (Type IIl) 26.000 14.000
EACH 12.000 1,454.76
121.23000 26.000 3,151.98
0645 613-00100 *1 Inch Electrical Conduit 230.000 230.000
LF 0.000 0.00
38.85000 230.000 8,935.50
0650 613-00206 *2 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 1,070.000 1,070.000
LF 0.000 0.00
69.30000 1,070.000 74,151.00
0660 613-00407 *4 Inch Electrical Conduit (Bridge)(Special) 0.000 0.000
LF 0.000 0.00
43.05000 0.000 0.00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 620.000 620.000
LF 0.000 0.00
12.08000 620.000 7,489.60
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Fle xible 0.000 0.000
Metal
) LF 0.000 0.00
42.21000 0.000 0.00
0675 613-07001 *Type One Pull Box 8.000 8.000
EACH 0.000 0.00
1,050.00000 8.000 8,400.00
0680 613-07002 *Type Two Pull Box 42.000 42.000
EACH 0.000 0.00

1,197.00000 42.000 50,274.00
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0685 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
99,225.00000 1.000 99,225.00

0690 613-13000 *Luminaire (LED) 10.000 10.000
EACH 0.000 0.00
740.25000 10.000 7,402.50
0695 613-13002 *Luminaire (Special)(LED)(24 Watt) 6.000 6.000
EACH 0.000 0.00
2,924.25000 6.000 17,545.50
0700 613-16000 *Luminaire (Special) 8.000 8.000
EACH 0.000 0.00
1,659.00000 8.000 13,272.00
0705 613-30005 *Light Standard and Luminaire (Pedestrian) 40.000 40.000
EACH 0.000 0.00
3,990.00000 40.000 159,600.00
0710 613-34300 *Light Standard Metal (30 Foot) 9.000 9.000
EACH 0.000 0.00
2,887.50000 9.000 25,987.50
0715 613-40000 *Concrete Foundation Pad 6.000 6.000
EACH 0.000 0.00
2,992.50000 6.000 17,955.00
0720 613-40010 *Light Standard Foundation 51.000 51.000
EACH 0.000 0.00
2,115.75000 51.000 107,903.25
0725 613-50105 *Lighting Control Center (Pedestal Only) 1.000 1.000
EACH 0.000 0.00
14,070.00000 1.000 14,070.00
0730 613-50106 *Lighting Control Center (Special) 5.000 5.000
EACH 0.000 0.00
8,295.00000 5.000 41,475.00
0735 613-50132 *2-Plex Receptacle (With Box and Cover) 3.000 3.000
EACH 0.000 0.00
2,000.25000 3.000 6,000.75
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CAT NO0200 ROADWAY

0740 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
3,307.50000 1.000 3,307.50
0745 614-00011 *Sign Panel (Class 1) 262.000 259.400
SF 2.600 80.57
30.99000 262.000 8,119.38
0750 614-00012 *Sign Panel (Class 1) 730.000 763.100
SF -33.100 -456.45
13.79000 730.000 10,066.70
0755 614-00013 *Sign Panel (Class IIl) 84.000 84.000
SF 0.000 0.00
21.65000 84.000 1,818.60
0760 614-00200 *Steel Sign Post (U-2) 50.000 30.000
LF 20.000 346.20
17.31000 50.000 865.50
0765 614-01022 *Steel Sign Post (W 10x22) 51.000 51.000
LF 0.000 0.00
80.10000 51.000 4,085.10
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 746.000 780.500
LF -34.500 -503.70
14.60000 746.000 10,891.60
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 73.000 79.000
EACH -6.000 -1,321.56
220.26000 73.000 16,078.98
0780 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0.000 0.00
2,056.71000 2.000 4,113.42
0785 614-80003 *Rectangular Rapid Flashing Beacon 13.000 13.000
EACH 0.000 0.00
7,586.25000 13.000 98,621.25
0790 614-85130 Impact Attenuator (Quadguard I1) 1.000 0.000
EACH 1.000 21,287.87

21,287.87000 1.000 21,287.87
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CAT NO0200 ROADWAY

0790 MATERIAL ALLOWANCE Quadguard 1.000
EACH -1.000 -11,680.00
11,680.00000 0.000 0.00
0795 615-00030 *Embankment Protector Type 3 0.000 0.000
EACH 0.000 0.00
2,185.66000 0.000 0.00
0800 619-50060 *3/4 Inch Plastic Pipe 1,230.000 1,230.000
LF 0.000 0.00
6.96000 1,230.000 8,560.80
0805 619-50080 *1 Inch Plastic Pipe 1,055.000 1,055.000
LF 0.000 0.00
7.34000 1,055.000 7,743.70
0810 619-50120 *1-1/2 Inch Plastic Pipe 418.000 418.000
LF 0.000 0.00
7.55000 418.000 3,155.90
0815 619-50160 *2 Inch Plastic Pipe 639.000 639.000
LF 0.000 0.00
11.78000 639.000 7,527.42
0820 619-50320 *4 Inch Plastic Pipe 361.000 361.000
LF 0.000 0.00
25.71000 361.000 9,281.31
0825 621-00430 *Detour 972.000 972.000
SY 0.000 0.00
37.33000 972.000 36,284.76
0830 621-00450 *Detour Pavement 1,979.000 1,979.000
Sy 0.000 0.00
74.21000 1,979.000 146,861.59
0835 621-00451 *Detour Pavement 171.740 171.740
TON 0.000 0.00
168.24000 171.740 28,893.54
0840 622-00024 Entry Sign (Steel Ribbon) 2.000 2.000
EACH 0.000 0.00

17,240.15000 2.000 34,480.30
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CAT NO0200 ROADWAY

0845 623-00156 *Irrigation Bubbler 23.000 23.000
EACH 0.000 0.00
5.58000 23.000 128.34
0850 623-00164 *Drip Emitter 1,098.000 1,098.000
EACH 0.000 0.00
1.05000 1,098.000 1,152.90
0855 623-00206 *6 Inch Pop-Up Spray Sprinkler 57.000 57.000
EACH 0.000 0.00
25.71000 57.000 1,465.47
0860 623-01716 *2 Inch Backflow Preventer 1.000 1.000
EACH 0.000 0.00
3,160.71000 1.000 3,160.71
0865 623-03106 *3/4 Inch Automatic Control Valve 2.000 2.000
EACH 0.000 0.00
294.64000 2.000 589.28
0870 623-03108 *1 Inch Automatic Control Valve 1.000 0.000
EACH 0.000 0.00
289.29000 0.000 0.00
0875 623-03112 *1-1/2 Inch Automatic Control Valve 3.000 0.000
EACH 0.000 0.00
310.72000 0.000 0.00
0880 623-03116 *2 Inch Automatic Control Valve 1.000 1.000
EACH 0.000 0.00
348.21000 1.000 348.21
0885 623-04000 *Control Wire 24 Volt 4,515.000 4,515.000
LF 0.000 0.00
0.27000 4,515.000 1,219.05
0890 623-04006 *3/4 Inch Quick-Coupler Valve 1.000 1.000
EACH 0.000 0.00
246.42000 1.000 246.42
0895 623-07012 *1-1/2 Inch Water Meter 1.000 1.000
EACH 0.000 0.00

20,351.23000 1.000 20,351.23
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CAT NO0200 ROADWAY

0900 623-08110 *10 Station Automatic Controller 1.000 0.000
EACH 0.000 0.00
1,044.65000 0.000 0.00
0905 624-20014 *12 Inch Drainage Pipe End Section 3.000 3.000
EACH 0.000 0.00
533.09000 3.000 1,599.27
0910 624-20030 *30 Inch Drainage Pipe (Class 0) 427.000 427.000
LF 0.000 0.00
133.28000 427.000 56,910.56
0915 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
243,547.50000 1.000 243,547.50
0920 625-00001 *Construction Surveying (Hourly) 118.000 118.000
HOUR 0.000 0.00
183.75000 118.000 21,682.50
0925 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
2,407,193.15000 1.000 2,407,193.15
0930 626-01102 *Public Information Services (Tier Il) 1.000 1.000
LS 0.000 0.00
108,513.56000 1.000 108,513.56
0935 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 99.000 76.000
GAL 23.000 4,559.06
198.22000 99.000 19,623.78
0940 627-00013 *Pavement Marking Paint (High Build) 171.000 171.000
GAL 0.000 0.00
69.65000 171.000 11,910.15
0945 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 660.000 423.310
SF 236.690 3,805.98
16.08000 660.000 10,612.80
0950 627-30407 *Preformed Thermoplastic Pavement Marking 1,007.000 690.800

Word-Symbol) (Spe
( Y ) (5P SF 316.200 5,422.83

17.15000 1,007.000 17,270.05
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CAT NO0200 ROADWAY

0955 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 0.000 0.000
Line
) SF 0.000 0.00
11.78000 0.000 0.00
0960 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,068.000 684.000
Line,
) SF 384.000 4,523.52
11.78000 1,068.000 12,581.04
0965 629-01001 *Survey Monument (Type 1) 5.000 0.000
EACH 5.000 1,470.00
294.00000 5.000 1,470.00
0970 629-01006 *Survey Monument (Type 6) 15.000 0.000
EACH 15.000 1,470.00
98.00000 15.000 1,470.00
0975 630-00000  *Flagging 12,077.000 12,043.250
HOUR 33.750 1,022.96
30.31000 12,077.000 366,053.87
0980 630-00003 *Uniformed Traffic Control 10.000 10.000
HOUR 0.000 0.00
81.19000 10.000 811.90
0985 630-00007 *Traffic Control Inspection 200.000 183.000
DAY 17.000 2,208.30
129.90000 200.000 25,980.00
0990 630-00012 *Traffic Control Management 309.000 306.000
DAY 3.000 3,198.69
1,066.23000 309.000 329,465.07
0995 630-80335 *Barricade (Type 3 M-A) (Temporary) 8.000 7.200
EACH 0.000 0.00
156.95000 7.200 1,130.04
1000 630-80341 *Construction Traffic Sign (Panel Size A) 82.000 73.800
EACH 0.000 0.00
81.19000 73.800 5,991.82
1005 630-80342 *Construction Traffic Sign (Panel Size B) 84.000 57.600
EACH 0.000 0.00

81.19000 57.600 4,676.54
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CAT NO0200 ROADWAY

1010 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 9.000
EACH 0.000 0.00
81.19000 9.000 730.71
1015 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
21.65000 0.000 0.00
1020 630-80355 *Portable Message Sign Panel 5.000 4.500
EACH 0.000 0.00
1,623.71000 4.500 7,306.70
1025 630-80360 *Drum Channelizing Device 402.000 361.800
EACH 0.000 0.00
32.48000 361.800 11,751.26
1030 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
32.48000 0.000 0.00
1035 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 18.000 16.200
EACH 0.000 0.00
32.48000 16.200 526.18
1040 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
1,082.48000 0.000 0.00
1045 630-80370 Concrete Barrier (Temporary) 1,008.000 907.200
LF 0.000 0.00
61.18000 907.200 55,502.50
1050 630-80380 *Traffic Cone 200.000 61.200
EACH 0.000 0.00
10.83000 61.200 662.80
1055 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 1.000 0.900
Type
ype) DAY 0.000 0.00
162.37000 0.900 146.13
1060 630-85010 *Impact Attenuator (Temporary) 4.000 3.600
EACH 0.000 0.00

1,180.98000 3.600 4,251.53
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CAT NO0200 ROADWAY

1065 630-86801 *Traffic Signal (Temporary) 1.000 0.900
LS 0.000 0.00
84,297.69000 0.900 75,867.92
1070 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
9,284.34000 1.000 9,284.34
1075 700-70010 F/A Minor Contract Revisions 124,443.190 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70012 F/A Asphalt Pavement Incentive -30,152.310 0.000
FA -30,152.310 -30,152.31
1.00000 -30,152.310 -30,152.31
1090 700-70013 F/A Concrete Pavement Incentive 14,675.300 5,704.970
FA 8,970.330 8,970.33
1.00000 14,675.300 14,675.30
1095 700-70016 F/A Fuel Cost Adjustment -11,007.300 -8,674.680
FA -2,332.620 -2,332.62
1.00000 -11,007.300 -11,007.30
1100 700-70019 F/A Asphalt Cement Cost Adjustment -2,774.430 -1,337.800
FA -1,436.630 -1,436.63
1.00000 -2,774.430 -2,774.43
1105 700-70023 F/A On-The-Job Trainee 19,200.000 19,200.000
FA 0.000 0.00
1.00000 19,200.000 19,200.00
1110 700-70034 F/A Private Irrigation 92,259.710 66,367.360
FA 25,892.350 25,892.35
1.00000 92,259.710 92,259.71
1115 700-70082 F/A Furnish & Install Electrical Service 4,436.790 4,436.790
FA 0.000 0.00

1.00000 4,436.790 4,436.79



CONTID:
PCN:
PROJECT:

CAT NO0200

1120 700-71002

1121

900-00010

1122

626-00100

1126

900-00005

1128

900-00006

1655

506-00013

1660

210-04020

1665

504-03411

1670

603-50018

1750

203-00010

1755 210-04020

C19944
19944-BID
NHPP0702-344

ITEM
DESCRIPTION

ROADWAY

CDOT Risk Pool

Added Item (Hour)/ Additional Public Information

Mobilization (w/o Autopay) Add'l| Mobilizations

Added Item (Day)/ Additional Office Costs

Added Item (Dollar)/ Additional Overhead

Riprap (Special) 18 Inch

Modify Inlet

Retaining Wall (Boulder)

18 In Plastic Pipe

Uncl Excav (CIP)

Modify Inlet

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE
34,597.500
FA
1.00000
44.750
HOUR
127.05000
1.000
LS
93,949.59000
304.000
DAY
154.98000
206,643.150
DOL
1.00000
158.460
TON
94.52000
2.000
EACH
2,985.29000
30.000
SF
31.50000
243.000
LF
118.65000
150.000
cy
64.00000
2.000
EACH

2,985.29000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

34,597.500
0.000
34,597.500

37.500
7.250
44.750

1.000
0.000
1.000

269.000
35.000
304.000

204,576.720
2,066.430
206,643.150

158.460
0.000
158.460

2.000
0.000
2.000

30.000
0.000
30.000

243.000
0.000
243.000

150.000
0.000
150.000

1.000
1.000
2.000

Page 23
ESTIMATE RUN 11/03/2020

14:22:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
34,597.50
921.11
5,685.49
0.00
93,949.59
5,424.30
47,113.92
2,066.43
206,643.15
0.00
14,977.64
0.00
5,970.58
0.00
945.00
0.00
28,831.95
0.00
9,600.00
2,985.29
5,970.58



CONTID:
PCN:
PROJECT:

C19944
19944-BID
NHPP0702-344

ESTIMATE NO: 0021

COLORADO DEPARTMENT OF TRANSPORTATION

Page 24
ESTIMATE RUN 11/03/2020

ITEM
DESCRIPTION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

1760 214-00215

1765

214-00350

1770

216-00303

1775

603-01125

1780

603-05012

1785

606-00302

1786

700-70034

1787

900-00014

1788

900-00014

1789 900-00014

ROADWAY

Deciduous Tree (1.5 In C)

Deciduous Shrub (5 Gal)

Turf Reinf Mat (ClI 3)

12 In RCP (CIP)

12 In RCES

Gdrail Ty 3 (31 In MGS)

F/A Straightening Waterline

Added Item (Lump Sum)/ Sod Reinforcing

Added Item (Lump Sum)/ Sidewalk Chases

Added Item (Lump Sum)/ Mobilization, rem/repl
curb/gutter, inlet mods

CURRENT
QUANTITY/
UNITS
UNIT PRICE
7.000
EACH
466.40000
18.000
EACH
79.92000
230.000
SY
17.58000
120.000
LF
159.93000
1.000
EACH
1,972.43000
65.000
LF
61.16000
13,300.000
FA
1.00000
13,140.000
LS
1.00000
7,560.000
LS
1.00000
16,485.000
LS
1.00000
CAT 0200

7.000
0.000
7.000

18.000
0.000
18.000

230.000
0.000
230.000

120.000
0.000
120.000

1.000
0.000
1.000

65.000
0.000
65.000

0.000
0.000
0.000

0.000
13,140.000
13,140.000

0.000
7,560.000
7,560.000

0.000
16,485.000
16,485.000

CURRENT AMT$ 11,163,935.18

14:22:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
3,264.80
0.00
1,438.56
0.00
4,043.40
0.00
19,191.60
0.00
1,972.43
0.00
3,975.40
0.00
0.00
13,140.00
13,140.00
7,560.00
7,560.00
16,485.00
16,485.00

$ 273,155.78 $11,072,519.10
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-10-QA Eagle River Bridge

1125 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
214,811.80000 1.000 214,811.80
1130 206-00000 *Structure Excavation 1,315.000 1,315.000
cY 0.000 0.00
17.06000 1,315.000 22,433.90
1135 206-00065 *Structure Backfill (Flow-Fill) 104.000 104.000
cY 0.000 0.00
207.90000 104.000 21,621.60
1140 206-00100 *Structure Backfill (Class 1) 1,807.000 1,807.000
cY 0.000 0.00
93.83000 1,807.000 169,550.81
1145 206-00200 *Structure Backfill (Class 2) 169.000 169.000
cY 0.000 0.00
29.85000 169.000 5,044.65
1150 206-00360 *Mechanical Reinforcement of Soil 1,073.000 1,073.000
cY 0.000 0.00
38.38000 1,073.000 41,181.74
1155 206-00510 *Filter Material (Class A) 85.000 85.000
cY 0.000 0.00
97.02000 85.000 8,246.70
1160 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
22,973.75000 1.000 22,973.75
1165 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
26,255.68000 1.000 26,255.68
1170 208-00400 *Water Control 1.000 1.000
LS 0.000 0.00
75,855.52000 1.000 75,855.52
1175 210-02900 *Relay Riprap 799.000 799.000
cY 0.000 0.00

49.05000 799.000 39,190.95
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-10-QA Eagle River Bridge

1180 403-34701 *Hot Mix Asphalt (Grading SX) (75) 203.530 203.530
TON 0.000 0.00
96.04000 203.530 19,547.02
1185 411-03355 *Asphalt Cement Performance Grade (PG 58-34) 10.970 10.970
TON 0.000 0.00
736.71000 10.970 8,081.71
1190 502-00100 *Drilling Hole to Facilitate Pile Driving 178.000 178.000
LF 0.000 0.00
481.81000 178.000 85,762.18
1195 502-11490 *Steel Piling (HP 14X89) (Install Only) 914.000 914.000
LF 0.000 0.00
40.67000 914.000 37,172.38
1200 506-00212 *Riprap (12 Inch) 647.000 647.000
cY 0.000 0.00
140.73000 647.000 91,052.31
1205 515-00120 *Waterproofing (Membrane) 1,225.000 1,225.000
SY 0.000 0.00
15.75000 1,225.000 19,293.75
1210 518-03000 Sawing and Sealing Bridge Joint 109.000 0.000
LF 109.000 2,323.88
21.32000 109.000 2,323.88
1215 601-03040 Concrete Class D (Bridge) 544.000 544.000
cY 0.000 0.00
1,009.22000 544.000 549,015.68
1220 601-25736 Precast Concrete Deck Panel (3 Inch) (Install O nly) 435.000 435.000
SY 0.000 0.00
53.20000 435.000 23,142.00
1225 601-40300 *Structural Concrete Coating 1,179.000 1,179.000
SY 0.000 0.00
14.19000 1,179.000 16,730.01
1230 602-00020 *Reinforcing Steel (Epoxy Coated) 82,602.000 82,602.000
LB 0.000 0.00

1.24000 82,602.000 102,426.48
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PCN: 19944-BID ESTIMATE RUN 11/03/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-10-QA Eagle River Bridge

1235 606-11030 *Bridge Rail Type 10M 387.000 387.000
LF 0.000 0.00
192.10000 387.000 74,342.70
1240 618-00173 *Prestressed Concrete | (BT 72) (Install Only) 1,215.000 1,215.000
(Install Only)
SY 0.000 0.00
84.81000 1,215.000 103,044.15
1650 900-00014 Added Item (Lump Sum)/ Pile Splicing 1.000 1.000
LS 0.000 0.00
38,136.92000 1.000 38,136.92
CAT 0300 CURRENT AMT$ 1,817,238.27 $ 2,323.88 $ 1,817,238.27

CAT NOO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000 *Structure Excavation 211.000 211.000
cY 0.000 0.00
17.06000 211.000 3,599.66
1250 206-00200 *Structure Backfill (Class 2) 110.000 110.000
cY 0.000 0.00
29.85000 110.000 3,283.50
1255 601-03040 Concrete Class D (Bridge) 93.000 93.000
cY 0.000 0.00
1,009.22000 93.000 93,857.46
1260 601-40300 *Structural Concrete Coating 66.000 66.000
Sy 0.000 0.00
14.19000 66.000 936.54
1265 602-00000 *Reinforcing Steel 14,609.000 14,609.000
LB 0.000 0.00
1.26000 14,609.000 18,407.34
1270 628-00135 Bridge Girder and Deck Unit (135 Feet to 140 Fe et) 1.000 1.000
EACH 0.000 0.00
265,492.50000 1.000 265,492.50
1270 MATERIAL ALLOWANCE Pedestrian Bridge 0.000
EACH 0.000 0.00

33,687.50000 0.000 0.00
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PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-10-QB Eagle River Ped Bridge

1635 206-00100 Str Bkfl (CL 1) 0.000 0.000
cYy 0.000 0.00
93.83000 0.000 0.00
CAT0301 CURRENT AMT$ 385,577.00 $ 0.00 $ 385,577.00

CAT NOO0302 F-10-1 UPRR Bridge

1275 202-00495 *Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
197,923.27000 1.000 197,923.27
1280 206-00000 *Structure Excavation 610.000 610.000
CcY 0.000 0.00
17.06000 610.000 10,406.60
1285 206-00200 *Structure Backfill (Class 2) 114.000 114.000
CcY 0.000 0.00
29.85000 114.000 3,402.90
1290 206-00360 *Mechanical Reinforcement of Soil 245.000 245.000
CcY 0.000 0.00
38.38000 245.000 9,403.10
1295 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
3,938.32000 0.000 0.00
1300 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
16,854.92000 1.000 16,854.92
1305 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
16,854.92000 1.000 16,854.92
1310 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
3,938.32000 0.000 0.00
1315 403-34701  *Hot Mix Asphalt (Grading SX) (75) 189.000 0.000
TON 189.000 18,151.56

96.04000 189.000 18,151.56



CONTID:
PCN:
PROJECT:

CAT NO0302

1320 411-03355

1325 502-11254

1330 507-00000

1335 509-00003

1340 512-00101

1340

1345 515-00120

1350 518-03000

1355 601-03040

1360 601-25736

1365 602-00020

C19944
19944-BID
NHPP0702-344

ITEM
DESCRIPTION

F-10-1 UPRR Bridge

*Asphalt Cement Performance Grade (PG 58-34)

*Steel Piling (HP 12X53) (Install Only) (Instal

Concrete Slope and Ditch Paving

*Structural Steel (Install Only)

Bearing Device (Type I)

MATERIAL ALLOWANCE Bearing Devices

*Waterproofing (Membrane)

Sawing and Sealing Bridge Joint

Concrete Class D (Bridge)

Precast Concrete Deck Panel (3 Inch) (Install O

*Reinforcing Steel (Epoxy Coated)

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE
9.880
TON
736.71000
1 Only) 204.000
LF
136.55000
111.000
cy
769.38000
33,400.000
LB
2.06000
8.000
EACH
1,009.38000
EACH
597.50000
1,145.000
sy
15.75000
165.000
LF
21.32000
410.000
cy
1,009.22000
nly) 672.000
sy
53.20000
68,485.000
LB

1.24000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
9.880
9.880

204.000
0.000
204.000

111.000
0.000
111.000

33,400.000
0.000
33,400.000

8.000
0.000
8.000

0.000
0.000
0.000

1,145.000
0.000
1,145.000

0.000
165.000
165.000

410.000
0.000
410.000

672.000
0.000
672.000

61,235.000
7,250.000
68,485.000

Page 29
ESTIMATE RUN 11/03/2020

14:22:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
7,278.69
7,278.69
0.00
27,856.20
0.00
85,401.18
0.00
68,804.00
0.00
8,075.04
0.00
0.00
0.00
18,033.75
3,517.80
3,517.80
0.00
413,780.20
0.00
35,750.40
8,990.00
84,921.40
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PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 F-10-1 UPRR Bridge

1370 606-11030 *Bridge Rail Type 10M 362.000 362.000
LF 0.000 0.00
192.10000 362.000 69,540.20
1375 607-53005 *Fence Chain Link (Special) 283.000 0.000
LF 283.000 60,395.03
213.41000 283.000 60,395.03
1380 613-01200 *2 Inch Electrical Conduit (Plastic) 4,500.000 4,500.000
LF 0.000 0.00
13.13000 4,500.000 59,085.00
1411 900-00014 Added Item (Lump Sum)/ Additional piling and pile 1.000 1.000
splicin
picing LS 0.000 0.00
10,748.67000 1.000 10,748.67

CAT 0302 CURRENT AMT$ 1,226,184.83 $ 98,333.08 $ 1,226,184.83
CAT NO0303 F-10-IA UPRR Ped Bridge

1385 206-00000 *Structure Excavation 150.000 150.000
cY 0.000 0.00
17.06000 150.000 2,559.00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 24.000
LF 0.000 0.00
221.37000 24.000 5,312.88
1390 MATERIAL ALLOWANCE Ped Railing (Steel) (Spec) 1 390 0.000
LF 0.000 0.00
166.35000 0.000 0.00
1395 601-03040 *Concrete Class D (Bridge) 74.000 74.000
cY 0.000 0.00
1,009.22000 74.000 74,682.28
1400 601-40300 *Structural Concrete Coating 60.000 60.000
Sy 0.000 0.00
14.19000 60.000 851.40
1405 602-00000 *Reinforcing Steel 7,532.000 7,532.000
LB 0.000 0.00

1.26000 7,532.000 9,490.32
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0303 F-10-IA UPRR Ped Bridge
1410 628-00135 *Bridge Girder and Deck Unit (135 Feet to 140 F eet) 1.000 1.000
EACH 0.000 0.00
265,492.50000 1.000 265,492.50
CAT0303 CURRENT AMT$ 358,388.38 0.00 $ 358,388.38
CAT NO0304 F-10-S UPRR Wall
1415 514-00201 Pedestrian Railing (Steel)(Special) 84.000 84.000
LF 0.000 0.00
221.37000 84.000 18,595.08
1415 MATERIAL ALLOWANCE Ped Railing (Steel) (Spec) 1 415 0.000
LF 0.000 0.00
166.35000 0.000 0.00
1420 601-03050 Concrete Class D (Wall) 47.100 46.000
cY 1.100 1,402.46
1,274.96000 47.100 60,050.62
1425 601-40300 *Structural Concrete Coating 81.000 81.000
SY 0.000 0.00
14.19000 81.000 1,149.39
1430 602-00000 *Reinforcing Steel 4,850.000 4,850.000
LB 0.000 0.00
1.26000 4,850.000 6,111.00
1435 605-83001 Geocomposite Drain without Pipe 25.000 25.000
SY 0.000 0.00
95.43000 25.000 2,385.75
CAT 0304 CURRENT AMT$ 88,291.84 1,402.46 $ 88,291.84
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1440 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
72,829.70000 1.000 72,829.70
1445 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
54,357.12000 1.000 54,357.12
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PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1450 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,764.00000 1.000 1,764.00
CAT 0400 CURRENT AMT$ 128,950.82 $ 0.00 $ 128,950.82

CAT NO0500 ERWSD

1455 202-00035 *Removal of Pipe 179.000 179.000
LF 0.000 0.00
67.17000 179.000 12,023.43
1460 202-04004 *Plug Culvert (Special) 1.000 1.000
EACH 0.000 0.00
1,919.12000 1.000 1,919.12
1465 210-04015 *Modify Manhole 0.000 0.000
EACH 0.000 0.00
2,985.29000 0.000 0.00
1470  604-30015 *Manhole Slab Base (15 Foot) 0.000 0.000
EACH 0.000 0.00
9,275.73000 0.000 0.00
1475 613-01200 *2 Inch Electrical Conduit (Plastic) 220.000 220.000
LF 0.000 0.00
13.13000 220.000 2,888.60
1480 613-01300 *3 Inch Electrical Conduit (Plastic) 307.000 307.000
LF 0.000 0.00
15.23000 307.000 4,675.61
1485 613-04020 Hanger System 1.000 1.000
LS 0.000 0.00
159,428.98000 1.000 159,428.98
1490 619-00007 *Connect To Existing Waterline 7.000 7.000
EACH 0.000 0.00
8,955.06000 7.000 62,685.42
1495 619-06060 *6 Inch Ductile Iron Pipe 70.000 70.000
LF 0.000 0.00

154.59000 70.000 10,821.30
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PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO500 ERWSD

1500 619-06080 *8 Inch Ductile Iron Pipe 73.000 73.000
LF 0.000 0.00
266.52000 73.000 19,455.96
1505 619-06100 *10 Inch Ductile Iron Pipe 3.000 3.000
LF 0.000 0.00
586.34000 3.000 1,759.02
1510 619-06120 *12 Inch Ductile Iron Pipe 665.000 665.000
LF 0.000 0.00
302.77000 665.000 201,342.05
1515 619-06125 *12-Inch Ductile Iron Pipe (Preinsulated) 210.000 210.000
LF 0.000 0.00
416.84000 210.000 87,536.40
1520 619-06160 *16 Inch Ductile Iron Pipe 1,528.000 1,528.000
LF 0.000 0.00
291.04000 1,528.000 444,709.12
1525 619-10270 *27 Inch Welded Steel Pipe 80.000 80.000
LF 0.000 0.00
884.85000 80.000 70,788.00
1530 619-10277 27 Inch Welded Steel Pipe (Jacked) 0.000 0.000
LF 0.000 0.00
2,398.67000 0.000 0.00
1535 619-50480 *6 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
215.34000 0.000 0.00
1540 619-51290 18 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
218.55000 0.000 0.00
1545 619-71516 *2 Inch Air and Vacuum Valve 2.000 2.000
EACH 0.000 0.00
11,375.06000 2.000 22,750.12
1550 619-73000 *PRV Vault 1.000 1.000
EACH 0.000 0.00

189,981.55000 1.000 189,981.55
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PROJECT: NHPP0702-344 ESTIMATE NO: 0021 14:22:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO500 ERWSD

1555 619-75064 *8 Inch Gate Valve 3.000 3.000
EACH 0.000 0.00
4,264.31000 3.000 12,792.93
1560 619-75096 *12 Inch Gate Valve 9.000 9.000
EACH 0.000 0.00
3,731.27000 9.000 33,581.43
1565 619-75116 *16 Inch Gate Valve 13.000 13.000
EACH 0.000 0.00
18,369.35000 13.000 238,801.55
1570 619-78048 *6 Inch Fire Hydrant 4.000 4.000
EACH 0.000 0.00
7,654.45000 4.000 30,617.80
1575 619-80000 *Cathodic Protection 1.000 1.000
LS 0.000 0.00
13,325.98000 1.000 13,325.98
1580 670-00000 *Electrical Systems 1.000 1.000
LS 0.000 0.00
17,325.00000 1.000 17,325.00
1625 900-00007 Added Item (Each)/ 16 Inch Restrained Joint 71.000 71.000
EACH 0.000 0.00
354.00000 71.000 25,134.00
1630 900-00007 Added Item (Each)/ 12 Inch Restrained Joint 30.000 30.000
EACH 0.000 0.00
227.00000 30.000 6,810.00
1640 619-40060 3/4 In Copper Pipe 50.000 50.000
LF 0.000 0.00
30.00000 50.000 1,500.00
1645 619-77400 Curb Stop and Box 1.000 1.000
EACH 0.000 0.00

3,194.94000 1.000 3,194.94
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

Page 35
ESTIMATE RUN 11/03/2020

CAT NO0500

1646 700-70034

CAT NO0501

1585

1590 613-01402

1595

CAT NO0502

1600 613-00400

1605

1610 613-07199

CAT NO0503

1615

1620 613-01602

613-00400

613-07199

613-01402

613-01402

14:22:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00

0.00 $ 1,675,848.31

0.00
13,020.00

0.00
12,448.80

0.00
5,958.75
0.00 $ 31,427.55

0.00
13,020.00

0.00
15,913.80

0.00
3,575.25
0.00 $ 32,509.05

0.00
2,016.00

0.00
2,268.80
0.00 $ 4,284.80

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE "
ERWSD
F/A Additional Bracing 57,000.000 0.000
FA 0.000
1.00000 0.000
CAT 0500 CURRENT AMT$ 1,732,848.31
Comcast
*4 Inch Electrical Conduit 155.000 155.000
LF 0.000
84.00000 155.000
*4 Inch Electrical Conduit (Plastic)(Install On ly) 988.000 988.000
LF 0.000
12.60000 988.000
*Pull Box (Install Only) 5.000 5.000
EACH 0.000
1,191.75000 5.000
CAT 0501 CURRENT AMT$ 31,427.55
CenturyLink
*4 Inch Electrical Conduit 155.000 155.000
LF 0.000
84.00000 155.000
*4 Inch Electrical Conduit (Plastic)(Install On ly) 1,263.000 1,263.000
LF 0.000
12.60000 1,263.000
*Pull Box (Install Only) 3.000 3.000
EACH 0.000
1,191.75000 3.000
CAT 0502 CURRENT AMT$ 32,509.05
Holy Cross
*4 Inch Electrical Conduit (Plastic)(Install On ly) 160.000 160.000
LF 0.000
12.60000 160.000
*6 Inch Electrical Conduit (Plastic)(Install On ly) 160.000 160.000
LF 0.000
14.18000 160.000
CAT 0503 CURRENT AMT$ 4,284.80 $
PROJECT TOTAL CURRENT AMT $16,969,636.03  $

375,215.20 $16,821,219.95



